

- From now to March '04 define layout and readout geometry
- Up to May '04 procure 1 small and 1 big trapezoid + readout
- July-August '04 test such prototypes in the beam at CERN (H8)
- October '04 define the final geometry and write a technical proposal
- 2005 go for procurement
- March '06 install it on the cryostats
- April '06 commissioning, with the LVL1 trigger electronics